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4th Weather Ready Pacific Steering Committee Meeting 
Honiara, Solomon Islands 
2 June 2026
___________ 

Agenda Item 6.1 – WRP Implementation Plan and Work Plan to 2029  

Purpose 
1. For WRP_SC4 to approve the updated WRP Implementation Plan v2 .1
 
Background 
WRP has made updates to the implementation plan and funded work plan to 2029. No activities have been changed and no new activities or projects have been added since the last approved version 2.0 from SC3. 

This is a minor update to reflect:

· Budget adjustments following underspend in 2025 which is reallocated to future years.
· Re-forecasting timing of future activities and associated budget allocations.
· Latest forecasted cost to complete activities and projects.

All proposed changes since last approved Work Plan is documented in the Adaptations & Change Register (Annex 1) for transparency.
 
 
 WRP_SC4 Decisions required
The following decisions are requested of the WRP Steering Committee (WRP_SC3) 

SC4 Dec 6.1.1 - The SC approves the updated WRP Implementation Plan and funded Work Plan 2024 to 2029 v2.1 
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A resilient Pacific environment sustaining our livelihoods and natural heritage in harmony with our cultures. 
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