

# Van-KIRAP Project Sixth Steering Committee Meeting Paper

## MEETING INFORMATION

<b>Meeting Number</b>	SC-06 / 2023	<b>Meeting Title</b>	Van KIRAP Project SC Meeting
<b>Agenda Item #3</b>	Endorsement of the project implementation update.		
<b>Purpose</b>	1. To provide an update and seek endorsement from the meeting on the project implementation update by the <i>Climate Information Services for Resilient Development in Vanuatu Project (FP035)</i> .		

## RECOMMENDATIONS

1. The meeting is to **NOTE** the progress report and status of project implementation to date.
2. The meeting is to **ENDORSE** the quarterly progress report January to September 2023.

## BACKGROUND

The Climate Information Services for Resilient Development in Vanuatu (FP035) or VanKIRAP Fifth Project Steering Committee Meeting (PSC-5) in April 2023, the 2022-2023 Work Programme (first extension) was endorsed.

The paper and the attached traffic light report and quarterly progress report provides an update on the progress made by the project to date.

The quarterly performance and traffic light reports allows for a quick assessment of progress made for the last quarterly reporting period i.e January to September 2023.

### **Update:**

Significant progress made in all main components of the project as reflected in the traffic light report. The detailed presentation from the Executing Entity outlines the details on the following:

Component 1: 100% completion of data digitisation and rescue activities.

Component 2: 85% completion of equipment installations except for weather radar.

Component 3: 80% completion of sector case studies activities.

Component 4: 83% completion of delivery partner activities.

Component 5: 82% budget utilisation of the project management unit.

END.