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Purpose of the Paper

1. Summarise the key design elements of the One Pacific Programme following the
consultations with Pacific Met Directors and GCF NDAs in May 2024.

2. To provide an update with timelines on a revised concept note and the GCF process.



Design consultations to revise the Concept Note
with Met-Directors and GCF NDAs, May 2024
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Regional Frameworks guiding the design of the One Pacific

Programme
Pacific Islands Meteorological Strategy ﬁ:‘)
2017-2026 = =9
Governance
GCF Climate Information & Early Warning e i L ——
Systems sector guide (2022) L [ N - earty warning systars

WRP Implementation Plan and Governance
EWA4ALL Executive Action Plan (2023-2027)

2050 Strategy Implementation Plan 2023-
2030

ef@orological Strategy

Framework for Resilience Developmentin
2017-2026

the Pacific (FRDP) 2050 STRATEGY

IMPLEMENTATION PLAN 2023-2030
Fhase | - 2050 Stratagy for tha

Executive Action Plan |

2023-2027

GCF Executive Director reference to OPP in
the 2023 Forum Leaders meeting as an

example of GCF presence in the Pacific




Core Principles of the design of OPP

Country-focused (est. 88% of budget directly benefits countries)
People-centered and inclusive codesign approach

Innovative and transformative

Building long-term sustainability mechanisms

Interdisciplinary and multi-stakeholder approach

Aligned to current key initiatives (e.g. WRP & EW4ALL)

Integrated into current governance and investment structures

Sufficient time for implementation (10 years: 18 months
Inception, 12 months closure phases)
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Background

The programme will consist of four synergic components:

Component 1: Climate Information Services, modernisation of regional and
national hydromet services

Component 2: Impact-Based Multi-Hazard Early Warning Systems and
Anticipatory Action (short to medium term risks)

Component 3: CIEWS for infrastructure design and resilience financing

Component 4: Regional support and programme management



One Pacific Programme
-
Component 1
Climate Services, 1of

regional and national hydromet services

)

$C 1.1 Expansion and enhancement of observations,

monitoring and detection systems and real-time data

supply

SC 1.2 Strengthen and consolidate Climate Information

Services in the Pacific

Component 2

Impact-Based Multi-Hazard Early Wamning Systems

and Anticipatory Action (short to medium term

EW4ALL Pillar 1 \ fea)
5C 2.1 Hazard mapping, vulnerability and risk
assessments
Disaster risk knowledge
Systematically collect data [ SC 2.2 Multi-hazard monitoring, forecasting and early
and undertake risk assessments ‘warning
{ SC 2.3 Enhance early Warning communication and
di ination
EWA4ALL Pillar 4 ssemination systems
SC2.4 gthen prep and resp
ilin g actions
Preparedness and response
capabilities i
Build national and community Component 3
TEREONSE CapabIties. CIEWS for infrastructure design and resilience
financing

SC 3.1 Promote investments for climate resilient
infrastructure

SC 3.2 Foster resilience financing
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Component 4 (crosscutting)
Regional support and programme management
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Repartition of activity budget
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Timelines
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Concept note
development

May — September 2024

Finalization and
submission of CN to GCF

June 2024 PPF NOL request sent to
NDAS'
September 2024 Consultations at PMC
October 2024 CN approved by CIC2
October 2024 PPF NOLs signed by all

countries

November-December 2024

Preparation of PPF
support request

February 2025

PPF request approved

March - August 2025

Feasibility studies,
County, and regional
level Consultations

June 2025

NOL request sent to
NDAs

September 2025 — February
2026

Proposal drafting

December 2025 NOLs signed by all
countries
March 2026 Proposal submitted to

GCF

March-September 2026

GCF and ITAP review and
assessment

October 2026

Submission and approval
at B.46

Proposal Approved
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Objectives

* The One Pacific Programme (OPP) objective is to consolidate and scale up the
availability and use of Climate and Ocean Information Services and Impact Based
Early Warning Systems in the PICs to enhance adaptive capacity, strengthen
resilience, reduce vulnerability, and minimize losses and damages associated with
the adverse effects of climate change and extreme weather.

 The OPP will have a duration of 10 years and will provide support to the 14 PICs
member of the GCF, through regional and national level activities based on their
specific needs and in synergy with other relevant initiatives.
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Recommendations

The Meeting is invited to:

Note the design details in ensuring that current regional arrangements are
supported including the Weather Ready Pacific (WRP).

Reaffirm support to the One Pacific Programme in that OPP will contribute in
funding the WRP and support current regional arrangements led by the PMC.

Recommend that the GCF NDAs (national designated authorities) assist through
submission of no-objection-letters (NoL) for the Project Preparation Facility request
to prepare the OPP proposal.
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